
Status of Center City Action Agenda : Fiscal Year 2015, 1st Quarter

Action - DescriptionAgency Status*Estimated Starting Year 

Capital Riverfront Business Improvement District: 1

2008

FutureCCAA-AW-2.3-C:-Capitol Riverfront: Develop a retail strategy : Develop a retail 
strategy for this growing neighborhood. As part of the Citywide Retail Strategy, 
prepare a retail cluster plan with tenant mix and leasing strategy that identifies 
specific actions for securing neighborhood retail and services throughout the Capitol 
Riverfront and along key street frontages such as M Street, SE.

DC Public Schools: 1

2008

FutureCCAA-EDU-3.2-A:-18 MONTH Neighborhood Quality: Identify schools that can 
benefit from civic partnerships : Within the School Modernization Plan, identify 
Center City schools that can benefit from a partnership with businesses and civic 
organizations in emerging neighborhoods.

Department of Parks and Recreation: 1

2008

Planning 
Stage

CCAA-AW-2.3-B:-Capitol Riverfront: Commence construction of Canal Park and 
Diamond Teague Park : Commence construction of Canal Park and Diamond 
Teague Park. Finish the designs for, and commence construction of, Canal Park 
and Diamond Teague Park. Secure any remaining funding necessary to create 
these neighborhood open spaces.

Deputy Mayor for Planning & Economic Development: 4

2008

Planning 
Stage

CCAA-AW-2.1-A:-Southwest Waterfront: Continue planning for activity center : 
Continued implementation planning for a major activity center that includes the Fish 
Wharf and complimentary new waterfront destinations. Plans need to link the major 
new developments at the waterfront with the SW Federal Center, National Mall, and 
other destinations in Center City.

FutureCCAA-AW-2.3-D:-Capitol Riverfront: Develop a final infrastructure improvement plan 
: Develop a final infrastructure assessment and improvements plan. Assess the 
condition and capacity of existing infrastructure systems - water and sewer, access 
and parking, etc. - and prioritize the necessary improvements and make 
recommendations for funding those actions.

In ProcessCCAA-CW-2.5-B:-Massachusetts Avenue Landmark: Create neighborhood park : 
Design and designate funding for a major neighborhood park in the vicinity of 
Massachusetts Avenue, H and 3rd Streets NW. The rehabilitation of DPR parkland 
or the swap for another site at this location would serve multiple existing and 
developing neighborhoods, including Mount Vernon Triangle,Northwest One, and 
Penn Quarter.This major public amenity would anchor new developments on several 
adjacent vacant sites to the east and northeast.
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Deputy Mayor for Planning & Economic Development: 4

2008

FutureCCAA-UD-1.5-A:-7th Street NW and SW: 395 air-rights development : Determine 
feasibility of air-rights development on both sides of SW I-395 overpass. Activate 
the overpass to create an active pedestrian- friendly street. Continue planning in 
coordination with the National Park Service and the National Capital Planning 
Commission on the ongoing National Mall Plan and National Capital Framework 
Plan.Work collaboratively to implement measures that will bridge the gaps along 7th 
Street and construct street and pedestrian improvements.

District Department of Transportation: 22

2008

FutureCCAA-AW-2.1-B:-Southwest Waterfront: Re-design Maine Avenue : Re-Design 
Maine Avenue. Initiate design and identify funding sources to make the conversion 
from a high-speed parkway to a pedestrian-friendly boulevard connecting the 
Southwest Waterfront to Arena Stage and the Metrorail stop.

FutureCCAA-CW-2.5-A:-Massachusetts Avenue Landmark: Undertake traffic study : 
Undertake a comprehensive traffic study of I-395, its connection to New York 
Avenue, and its impact on the surrounding street network. Evaluate the 
transportation impacts and development alternatives associated with the termination 
of I-395 at Massachusetts Avenue or further south. Evaluate the traffic impacts in 
the vicinity associated with the reconnection of L and I streets between Northwest 
One and Mount Vernon Triangle and the reconnection of F and G Streets between 
2nd and 3rd Streets NW.

In ProcessCCAA-CW-2.8-A:-NoMa: Construct Virtual Circle : Proceed with construction of the 
“Gateway Circle” currently under design. Create this “virtual” traffic circle to improve 
safety, accommodate pedestrians, ease traffic flow through the intersection, and 
enhance the image of NoMa and surrounding neighborhoods as “green” 
neighborhoods.

In ProcessCCAA-CW-2.8-C:-NoMa: Accelerate construction of Metropolitan Branch Trail : 
Accelerate construction of Washington Metropolitan Branch Trail. The initial 
construction does not allow access to the trail north of New York Avenue.The next 
phase of the trail is critically important for providing a safe pedestrian route from 
Eckington to NoMa, the Metrorail station, Gallaudet University and on to the National 
Mall, the Ballpark, and the waterfront.

Planning 
Stage

CCAA-T-1.1-A:-18 MONTH Transportation: Implement congestion management 
recommendations : Implement the Congestion Management Task Force 
recommendations.

CompleteCCAA-T-1.1-B:-18 MONTH Transportation: Hire a “motor carrier coordinator” : Hire a 
“motor carrier coordinator” who will be responsible for both freight and tour bus 
issues and working with our Federal partners to implement solutions.

In ProcessCCAA-T-1.1-C:-Transportation Focused Resources: Car share investments : A 
Multimodal City Center: Car Sharing. Continue to invest in and support car sharing 
programs, a key function in reducing the number of cars on our streets that adds to 
the cost of doing business, slows network circulation, increases congestion, and 
undermines air quality.

Page 2 of 9



Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 22

2008

In ProcessCCAA-T-1.2-A:-18 MONTH Transportation: Produce analysis for streetcar or brt : 
Produce a funding strategy and undertake feasibility analysis for streetcar routes 
and/or bus rapid transit (BRT) to serve Center City.

In ProcessCCAA-T-1.2-B:-K Street NW and NE: Transit way west of MVSQ : Complete design 
and engineering plans for K Street transit way west of Mount Vernon Square. 
Develop an urban design plan to accompany the transportation planning, describing 
ways to create a street of distinction based on its design, architecture, retail mix, 
lighting and creative signage, environmental considerations, and landscape options.

FutureCCAA-T-1.2-C:-K Street NW and NE: Transit way feasibility study east of MVSQ : 
Undertake a study of the impact and feasibility of extending the K Street transit way 
east of Mount Vernon Square to Union Station. Evaluate this in conjunction with the 
implementation of the K Street linear park design already prepared for the segment 
of K Street between Mount Vernon Square and New Jersey Avenue, NW and 
consider alternative routes.

FutureCCAA-T-1.2-D:-4th Street NW and SW: Initiate planning for 4th Street : Initiate 
planning for 4th Street, extending from New York Avenue on the north, through 
Mount Vernon Triangle, Judiciary Square, across Pennsylvania Avenue and the Mall 
to the Waterfront project, and connecting to the SW waterfront.

In ProcessCCAA-T-1.2-E:-South Capitol Street: Implement the South Capitol Corridor Plan 
elements : Implement the South Capitol Corridor Plan elements – bridge, gateway 
and boulevard. Prepare final designs and secure local and federal funding for the 
construction of the new Frederick Douglass Bridge, the Memorial Ellipse gateway, 
and the reconstruction of South Capitol Street as a ceremonial boulevard, 
incorporating low impact development (LID) elements.

In ProcessCCAA-T-1.2-F:-M Street SW and SE: Evaluate future transit options and fund 
priority actions : Evaluate future transit options and fund priority actions. Evaluate M 
Street as a possible transit/light rail corridor that links SE to SW and beyond to 
downtown employment centers. Fund the proposed Circulator expansion route from 
Union Station to the Nationals Ballpark, thereby connecting the Capitol Riverfront to 
Metro’s Red Line service.

FutureCCAA-T-1.2-H:-14th Street NW and SW: Initiate transportation planning : Initiate 
transportation planning and street redesign for 14th Street to create an active, 
pedestrian-friendly connection north and south of the National Mall. Include an 
analysis of traffic movements to improve clarity of access between recreation 
attractions and open spaces along the various water bodies and Center City.

In ProcessCCAA-T-2.1-A:-18 MONTH Transportation: Implement Circulator expansion : 
Complete initial implementation for Circulator expansion to Adams Morgan, Capitol 
Hill, M Street DE/DW, as well as to the Mall, and secure stable funding.

In ProcessCCAA-T-2.1-B:-Transportation Focused Resources: Streetcars, light rail or bus rapid 
transit : A Multimodal City Center: Streetcars, light rail or bus rapid transit (BRT) 
light rail. In partnership with our sister agencies at the Federal level, prepare an 
aggressive program of investment in innovative forms of transit to compliment the 
Metrorail system and connect Center City, surrounding neighborhoods and the 
region. Prepare to seek federal funding to ensure a viable future for the nation’s 
Capital.
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District Department of Transportation: 22

2008

In ProcessCCAA-T-2.3-A:-Tranportation Focused Resources: Bike sharing program : A 
Multimodal City Center: Bike Sharing Program. Continue to invest adequately in the 
bike sharing program to expand it and ensure its success. By comparison, the bike 
sharing program in Paris - “Velib” – initiated its program with 10,000 kiosks and 
35,000 bikes.The bike mode share went from 1.63% to almost 5%, with more than 
37 million users in the first six months of operation.

In ProcessCCAA-T-2.3-B:-Transportation Focused Resources: Bicycle infrastructure : A 
Multimodal City Center: Bicycling as Transportation. Continue to invest in the 
necessary infrastructure, route definition on city streets, and trail development off-
road, to support convenient and safe bicycling conditions.

In ProcessCCAA-T-2.4-A:-Transportation Focused Resources: Pedestrian realm regulations : 
A Multimodal City Center: Walking as Transportation. Aggressively enforce district 
regulations and public space standards to ensure that walkability and pedestrian 
experience are protected and enhanced and that investment in corridor upgrades 
address traffic function and calming, and retail development.

In ProcessCCAA-T-3.3-A:-Transportation Focused Resources: Delivery vehicle management : 
A Multimodal City Center: Manage Delivery Vehicles. Continue efforts to reduce 
congestion and enforce violations so that the costs of delivery and service do not 
become an impediment to doing business in Center City.

In ProcessCCAA-T-3.4-A:-Transportation Focused Resources: Travel information management 
: A Multimodal City Center: Travel Information Management. Maintaining and 
expanding the comprehensive, collaborative Center City web-based travel 
information program (goDCgo.com) offers a way to improve traffic function.

In ProcessCCAA-T-3.5-A:-Transportation Focused Resources: Tour bus management : A 
Multimodal City Center: Management of Tour Buses. Working with our Federal 
partners, develop comprehensive solutions to tour bus issues. Identify locations for 
tour bus parking, and incorporate them into planned parking facilities with services 
for drivers. Support the Downtown BID’s tour bus management pilot study.

Downtown Business Improvement District: 2

2008

Planning 
Stage

CCAA-ED-1.1-C:-18 MONTH Economic Development: Track public investment : 
Track Center City public investment and development from 2008 to 2014.

FutureCCAA-ED-1.2-A:-18 MONTH Economic Development: Establish GSA location 
initiative : Establish a GSA federal agency location initiative, as part of the larger 
business development strategy.

National Capital Planning Commission: 2

2008

In ProcessCCAA-PROS-4.1-A:-4th Street NW and SW: Partner with NPS and NCPC to 
improve connections : Partner with NPS and NCPC, and coordinate planning efforts 
to 1) ensure that connections north and south of the Mall include infill development 
opportunities and the retrofit of federal buildings with retail space and other active 
uses, and 2) create active, pedestrian-friendly streetscapes in the vicinity of the 
National Mall.
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National Capital Planning Commission: 2

2008

FutureCCAA-T-1.2-I:-14th Street NW and SW: Capitalize on infill development 
opportunities : Capitalize upon infill development opportunities. Partner with NCPC 
and explore infill development opportunities and the retrofit of spaces within federal 
buildings for retail space and other active uses along the street.

National Park Service: 5

2008

In ProcessCCAA-PROS-3.1-B:-The National Mall: Coordinate with NPS on its National Mall 
plan : Coordinate with NPS on its National Mall and Pennsylvania Avenue Planning 
Initiative currently underway. Participate in the planning process to ensure that 
views, services, land uses, way-finding, communications, signage, sustainability 
strategies, and transit support strong and inviting connections between the Mall and 
surrounding Center City areas.

In ProcessCCAA-PROS-3.1-C:-The National Mall: Work with the NPS to develop a plan for 
visitor serving transit : Work with the NPS to develop a plan for visitor serving 
transit. Develop transit and parking strategies that interface with other transit to be 
convenient and to serve destinations both on and off the Mall.

In ProcessCCAA-PROS-3.1-D:-The National Mall: Partner with the NPS to manage tour buses 
: Partner with the NPS to manage tour buses. Develop plans to provide for 
reasonable access, drop-off, parking and related facilities while reducing visual 
impact, congestion, noise, odor, and idling.

CompleteCCAA-T-2.2-A:-Transportation Focused Resources: The DC Circulator and the 
National Mall : A Multimodal City Center: The DC Circulator. In cooperation with the 
National Park Service, further study the feasibility of a Circulator/tourmobile service 
for visitors and others who want transportation to the sites around the Mall, with 
some touring features.

CompleteCCAA-UD-2.1-B:-4th Street NW and SW:Partner with the NPS to develop signage : 
Partner with the NPS to develop signage and information systems for visitors. 
Coordinate planning efforts to ensure that attractions and destinations along 4th 
Street, north and south of the Mall, are described to visitors on the Mall.

NoMa Business Improvement District: 3

2008

In ProcessCCAA-CW-2.8-B:-NoMa: Develop a NoMa retail strategy : Develop a NoMa retail 
strategy to include necessary support to attract initial retail and anchors. NoMa has 
the potential to develop substantial retail offerings that will serve NoMa resident and 
workers as well as residents in surrounding neighborhoods (Capitol Hill, Eckington, 
Shaw, Bloomingdale, NW One).A cohesive marketing and financing strategy is 
needed to attract a unique mix of retailers and to incentivize early retailers to invest 
in the area.

In ProcessCCAA-CW-2.8-D:-First Street NE: Invest in incentives that ensure a mixed use 
neighborhood : Invest in incentives that ensure a mixed use neighborhood. Consider 
tax abatements and other tools to attract the mix of residential, retail, cultural and 
non-government office uses to this area in the initial phases of development.
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NoMa Business Improvement District: 3

2008

In ProcessCCAA-H-1.4-A:-18 MONTH Neighborhood Quality: Expand the use of tax 
abatements for housing : Evaluate the impact of expanding the use of tax 
abatements in an effort to ensure that the new areas are comprised of at least 50% 
residential uses.

Office of Planning: 25

2008

In ProcessCCAA-AW-2.3-A:-Capitol Riverfront: Prepare an updated development plan : 
Prepare an updated development plan. Update the Near Southeast Urban Design 
Framework Plan to identify public investments and amenities needed to create a 
vibrant community and high quality public realm.

In ProcessCCAA-AW-2.4-A:-Poplar Point: Develop a retail strategy : Develop a retail strategy 
for this emerging neighborhood. As part of the Citywide Retail Strategy, prepare the 
retail cluster plan to provide neighborhood retail and services complimentary to the 
Anacostia Main Street area.

No ActionCCAA-AW-2.4-B:-Poplar Point: Prepare development plans for major sites : Prepare 
development plans for major development sites and the connections between them. 
Define land-uses, height, density, neighborhood focal points, prioritize public 
improvements, and identify funding sources. Coordinate this effort with 
implementation of the adopted Anacostia Waterfront Plan.

In ProcessCCAA-CW-1.1-B:-18 MONTH Oversight : Establish a working group that includes 
the Government of the District of Columbia, the Center City BIDs, Federal 
representatives including NCPC, NPS, and AOC (quarterly meetings to focus on 
implementation).

In ProcessCCAA-CW-2.4-A:-Mount Vernon Square District: Prepare a development plan : 
Prepare a development plan. Coordinate public and private investment in the area to 
realize a major new destination district focused on Mount Vernon Square, 
capitalizing on the convention center, the proposed convention center hotel, 
development at the former convention center site and other sites in the immediate 
vicinity, various vacant or underutilized development sites, and development 
momentum in the Mount Vernon Triangle neighborhood directly to the east.

In ProcessCCAA-CW-2.4-B:-Mount Vernon Square District: Improve transportation, access, 
and public space problems : Improve transportation, access, and public space 
problems around Mount Vernon Square. By identifying the necessary traffic, 
pedestrian, and transit improvements and funding sources we can capitalize on 
Mount Vernon Square District as a great new destination and expand its role as a 
transit crossroads.

In ProcessCCAA-CW-2.4-C:-Mount Vernon Square District: Develop streetscape and public 
space designs : Develop streetscape and public space designs and developer 
guidelines for the Mount Vernon Square District. Prepare and put guidelines in place 
so that as each site redevelops and as public and private investments are made, 
continuity is achieved in the design of streets, sidewalks and open spaces.

Page 6 of 9



Action - DescriptionAgency Status*Estimated Starting Year 

Office of Planning: 25

2008

In ProcessCCAA-CW-2.4-D:-Mount Vernon Square District: Analyze intensified use options for 
the square : Analyze intensified-use options for the historic Carnegie Library building 
and Mount Vernon Square. Undertake additional feasibility studies in cooperation 
with the DC Historical Society and develop concepts for the intensified use of the 
building and activation of the grounds.

In ProcessCCAA-CW-2.5-C:-Massachusetts Avenue Landmark: Plan for new development : 
Complete planning for development in the I-395 corridor. Planning for the area in 
and around the corridor from New York Avenue NW south to D Street can catalyze a 
significant amount of new development, creating an entirely new neighborhood and 
reweaving currently disconnected areas.

In ProcessCCAA-E-5.4-A:-18 MONTH Open Space, Environment and Design: Develop green 
performance standards : Develop performance standards for “greening” the Center 
City.

FutureCCAA-ED-1.1-A:-18 MONTH Economic Development: Analyze infrastructure 
investment tools : Produce an analysis of the benefits and fiscal impacts of 
broadening and expanding the use of investment tools to address essential 
infrastructure and transportation needs.

In ProcessCCAA-ED-1.1-B:-18 MONTH Economic Development: Carry out retention and 
recruitment activity : Building on the analysis of core and emerging economies in the 
2006 Comprehensive Plan for the National Capital, carry out retention/ recruitment 
activity.

In ProcessCCAA-ED-1.1-D:-18 MONTH Neighborhood Quality: Analyze potential for expanding 
creative economies : As part of the creation of Creative DC Action Agenda, just 
getting underway, analyze the current role and future potential for expanding DC’s 
creative economies and cultural diversity for the benefit of its residents, visitors and 
workforce.

CompleteCCAA-ED-2.2-A:-18 MONTH Neighborhood Quality: Complete cluster retail 
strategies : Complete retail cluster strategies to provide neighborhood retail services 
in emerging areas.

FutureCCAA-ED-3.1-A:-First Street NE: Support “active retail uses” on First Street : 
Support “active retail uses” on First Street. Study zoning changes to ensure retail at 
key locations and develop a comprehensive retail strategy and incentives to ensure 
a balance of unique businesses and national tenants. Explore the potential for a 
restaurant district in NoMa.

In ProcessCCAA-H-1.2-A:-18 MONTH Neighborhood Quality: Ensure affordable housing in 
major development projects : Ensure affordable housing opportunities in major 
development including Northwest One, Arthur Capper-Carrollsburg, Southwest 
Waterfront, Poplar Point and other areas with District-controlled parcels.

FutureCCAA-H-4.1-A:-18 MONTH Neighborhood Quality: Expand supportive housing and 
services : Expand supportive housing and services, especially for the homeless, 
starting with the identification and acquisition of 3-5 smaller-scale sites dispersed 
throughout Center City.
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Office of Planning: 25

2008

In ProcessCCAA-IN-1.2-A:-First Street NE: Appropriate funding for critical infrastructure 
projects : Appropriate funding for critical infrastructure projects. High priority projects 
like the reconstruction of First Street and utility upgrades (DCWASA) should be 
implemented in the near term to reduce market uncertainty and stimulate 
development.

In ProcessCCAA-PROS-3.1-A:-18 MONTH Open Space, Environment and Design: Strengthen 
partnership with nps : Strengthen the partnership with the National Park Service in 
order to focus on implementation and revitalize federally-control public parks and 
reservations.

Planning 
Stage

CCAA-PROS-4.2-A:-18 MONTH Neighborhood Quality: Produce a park and open 
space plan : Produce a comprehensive plan to address park and open space needs 
throughout Center City.

In ProcessCCAA-PROS-4.2-B:-First Street NE: Identify public resources to create a public park 
: NoMa Neighborhood Park. Identify public resources to create a public park and 
recreational facilities needed to attract over 10,000 new residents to NoMa.

In ProcessCCAA-T-1.2-G:-M Street SW and SE: Develop a plan for the “Main Street” of the SE 
and SW : Develop a plan for the “Main Street” of the SE and SW waterfront districts. 
Prepare designs for streetscape improvements and retail mix, incorporating multi-
modal transportation options, to create a high-quality, pedestrian-friendly, active 
public environment that ensures successful neighborhood development.

FutureCCAA-UD-2.1-A:-7th Street NW and SW: Streetscape design : Develop a plan and 
streetscape design for 7th Street from Mount Vernon Square to the Southwest 
Waterfront. Optimize the street"s role as the major two-way connector across the 
National Mall with street-activating land uses, and the retrofit of federal buildings 
with retail space and other uses. Incorporate pedestrian amenities and signage that 
encourages people to wander north and south from the Mall into Center City.

In ProcessCCAA-UD-3.1-A:-18 MONTH Open Space, Environment and Design: Develop 
integrated standards for public space design : Develop comprehensive and 
integrated standards and review procedures for public space design in order to 
upgrade street and sidewalk environments.

In ProcessCCAA-UD-3.3-A:-18 MONTH Open Space, Environment and Design: Convene a 
forum on design identity : Convene a forum of developers, architects, urban 
designers, planners, landscape architects, and civic organizations to explore best 
practices and develop ways to strengthen Washington’s architectural design identity.

Private Sector: 3

2008

In ProcessCCAA-AW-2.1-C:-Southwest Waterfront: Complete concept plans for Banneker 
Overlook : Complete Conceptual Plans for Banneker Overlook. Finalize a concept 
that defines the land-use elements and activates the area, incorporates an 
intermodal transportation facility, and makes a dramatic link to the Southwest 
Waterfront.
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Private Sector: 3

2008

FutureCCAA-AW-2.1-D:-Southwest Waterfront: Create BID : Explore the creation of a BID 
to serve the Southwest Waterfront and the SW Federal Center. Convene property 
owners to consider a new BID, modeling it on the process used by the recently-
created NoMa and Capitol Riverfront BIDs.

No ActionCCAA-AW-2.4-C:-Poplar Point: Secure funding support for a BID : Secure funding 
support for a BID to serve the Poplar Point/Anacostia area. Convene property 
owners to consider a new BID, modeling it on the process used by the recently-
created NoMa and Capitol Riverfront BIDs.

U.S. General Services Administration: 1

2008

FutureCCAA-UD-3.2-A:-18 MONTH Open Space, Environment and Design: Address the 
impacts of security installations : Address the impacts of security installations on 
community space, access and city image; establish District performance standards 
and review procedures.

Washington Metropolitan Area Transit Authority: 1

2008

In ProcessCCAA-T-1.3-A:-18 MONTH Transportation: Support Metro Matters funding plan : 
Support completion of the $3 billion, ten-year Metro Matters funding plan that is 
comprised of $1.5 billion of regional funding.

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 71
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